4358 3]

ratn

RuowiveD
APR 2 7 2001
U.S. Department of Transportation

Research and Special Programs Administration
John A. Volpe National Transportation Systems Center

PROGRESS REPORT IAG #DW69953792-01

U.S. Environmental Protection Agency Region VIII
Environmental Compliance & Restoration Support

Prepared by:

John A. Volpe National Transportation Systems Center
Environmental Engineering Division, DTS-33
55 Broadway, Kendall Square
Cambridge, MA 02142-1093

Prepared for:

U.S. Environmental Protection Agency
Ecosystems Protection & Remediation
999 18" Street, Suite 500
Denver, CO 80202-2466

February 15, 2001



PROGRESS REPORT
Environmental Compliance & Restoration Support

Libby, Montana Asbestos Project (N-1428, N-1079, N-1423)

A. Work Performed January 1 - 31, 2001:
The following activities were completed during the January reporting period:

e Finalized and signed off on RCMS and delivered to the EPA (Task Order No. 4).

- o Conducted planning activities for the Phase II Investigation.

e Formally acquired support from Dr. Wayne Berman (January 22, 2001).

¢ Continued to provide support to PE Study tasks.

e Prepared to conduct Phase II investigation.

e Prepared draft conceptual design for the proposed landfill cell.

» Delivered response to Public Health Service audit of health and safety at OU2.

¢ Completed organization of field data sheets and paper laboratory analytical results.
e Acquired backlog of field data sheets from Tracy Hammond.

¢ Conducted database administration and improvement tasks.

e Supported enforcement issues such as providing property maps and cost documentation.
e Communicated daily with OSCs and storefront regarding project status.

e Conducted administrative and accounting activities.

e Conducted contract and project management activities.

B. Work Planned for February 1 — 28, 2001:
The following activities are planned for the February reporting period:

¢ Finalize and sign off on RCMS for TO No. 5 and deliver to EPA.

e Prepare and deliver Part C of PE Study for review and comment by EPA.

¢ (Coordinate lab space utilization with EPA, USGS and the selected laboratory.

e Prepare and deliver Temporary Relocation Plan for Phase I1 Investigation.

e Acquire lodging resources for Phase II Investigation.

e Complete and deliver draft conceptual design for the proposed landfill.

o Complete solicitation for transport and disposal services.

* Complete solicitation for topsoil and backfill services.

» Complete solicitation for fencing services.

e Prepare for mobilization via development of a long-lead team task orders for landfill and OU2.
e Communicate daily with OSCs and storefront regarding project status and needs.
e Conduct database queries as requested by OSCs.

» Conduct administrative and accounting activities.

¢ Conduct contract and project management activities.



C. Last Period’s Outstanding Issues/Discussion Items

Volpe and EPA need to conduct budget reconciliation activities as soon as possible.
Budget reconciliation meeting took place in Denver. The Volpe Center requires approximately $3M in
Junding in order to complete activities as currently planned (see most recent budget correspondence).

D. Current Period’s Outstanding Issues/Discussion Items

e EPA needs to provide written correspondence to the meoln County Sanitarian and the MT DEQ
regarding plans for the proposed landfill cell. -

e Direction is necessary in order for the Volpe Center to assist the OSC with the memorandum drscussmo
demolition of the buildings at OU2.

e It is critical to have the Parker’s approve the final restoration plan prior to mobilization to OU2. In order
to accomplish this objective, EPA and Volpe need to meet with the Parker’s to verify what is required to
have them sign the plan.

¢ The Volpe Center is working with FEMA regarding redesignation of the flood plain at OU2.

E. Cost Summary (see Attachment 1).
F. Schedules (see Attachment 2).

Libby HRS Package (N-1135)

A. Work Performed January 1 - 31, 2001:

The following activrties were completed during the January reporting period:
e Prepared a draft scope for support to EPA Region 8’s NPL coordinator.
B. Work Planned for February 1 - 28, 2001:

T'he following acrivities are plenned for the February reporting period:

o Conduct as needed maintenance activities.

C. Last Period’s Outstanding Iesues/Discussiorr Items

D. Current Period’s Outstanding Issues/Discussion Items

E. Cost Summary (see Attachment 1):

Libby Economic Analysis Project (N-1064)

Project Complete.



Jacobs Smelter Project (N-1329)

No activities this period.

Lockwood Solvents Project (N-1386)

No activities this period.

Aspen Park Solvents Project (N-1332)

A. Work Performed January 1 - 31, 2001: |

The following activities were completed during the January reporting period:
¢ Conducted as needed maintenance aétivities. |
B. Work Planned for February 1 — 28, 2001:

The following activities are planned for the February reporting period:

¢ Conduct as needed maintenance activities.

C. Last Period’s Outstanding Issues/Discussion Items

D. Cu;-rent Period’s Outstanding Issues/Discussion Items

E. Cost Summary (see Attachment 1)5

Safety & Security (Counter-terrorism) Project (N-1350)

No activities this period.

Asbestos Sampling (N-1131)

A. Work Performed January 1 - 31, 2001:

As requested by the OSC, the Volpe Center assisted with logistics of sample analysis.
B. Work Planned for February 1 - 28, 2000:

Continue providing support to the OSC’s sampling and analysis efforts.

C. Last Period’s Outstanding Issues/Discussion Items



D. Current Period’s Outstanding Issues/Discussion Items

E. Cost Summary (see Attachment 1):



ATTACHMENT 1
(COST SUMMARIES)



PLANS, ADVANCES and EXPENDITURES SUMMARY
Volpe IAG#DWE9953792-01

1AG HISTORY
a/o 1/31/01
DwW 6995 3792-0 01/04/1999 $ 500,000
DW 6995 3792-1 03/12/11989 $ 1,000,000
DW 6995 3792-2 04/22/1999 $ 2,750,000
DW 6995 3792-3 06/09/1999 $ 75,000
DW 6995 3792-4 07/15/1999 $ 583,000
Dw 6995 3792-5 09/08/1999 $ 1,000,000
DW 6995 3792-6 09/28/1999 3 4,800,000
Dw 6995 3792-7 06/23/2000 $ 750,000
Dw 6995 3792-8 08/15/2000 $ 4,600,000
Dw 6995 3792-9 09/21/2000 $ 3,100,000
Dw 6995 3792-10 09/28/2000 $ 800,000
TOTAL $ 19,958,000
PLANS - WAF HISTORY DATE WAF No 1| WAF No 2| WAF No 3 WAF No 4| WAF No. 5jWAF No 6 WAF No 7 WAF No. 8 WAF No. 9 WAF No. 10 TOTAL
Stocklon] Aspen Park Counter] Libby Asbestos Lockwood Libby| Libby Asbestos| Libby Asbestos Asbestos Hazard
Removal Action Solvents Terronsm Project Solvents| Economic| Project - Export| Proj - Screening] Sampling/Site| Ranking System
) Solvents wp Assessment Analysis Plant Plant] Assessments| Documentation
a/o 1/31/01
99TBALOEFAXD82XRV0O0 04/2711999 475,000 $ 475,000
99TBALOEFAXOB2XWQO00 04/27/1999 1,000,000 | $ 1,000,000
99TBALOEFAXOB60RVED 04/27/1999 $ 25000 $ 25,000
S9TBALOEFAXOBWQBNOO 06/07/1999 $ 15000 $ 15,000
99TBALOEFAXOBWQBCOO 12/01/1999 $ 250.000 $ 250,000
99TBALDEFAX0BBCRS00 12/15/1999 - 3 350.000 $ 350,000
99T8ALOEFAX082XWQO0 12/22/1999 4,625,000 $ 4,625,000
99T8ALOEFAX086DRVO0 01/05/2000 S 80,000 3 80,000
99T8ALOEFAXO8AKRVO0D 02/04/2000 . $ 20,000 3 20,000
99T8ALOEFAX082XRVO0 02/14/2000 400.000 $ 400,000
99TBALOEFAX08AKRVO0 02/14/2000 $ 20,000 $ 20,000
99T8ALOEFAX08BCBNOO 02/23/2000 $ 200.000 $ 200,000
99T8ALOEFAX08BCRVEGO 03/29/2000 $ 1.700,000 $ 1,700,000
99TBALOEF AX0800BNOO 03/29/2000 $ 5,000 3 5,000
99T8ALOES0201D0BBCRVO1 05/16/2000 200,000 $ 200,000
99T8ALLOESD201D0BBCRV02 05/18/2000 3 1,200,000 $ 1,200,000
99T8ALOES50102D08BCRV02 06/29/2000 3 143,000 3 143,000
99T8ALOES0102D08BCRVO2 06/29/2000 3 750,000 3 750,000
00TBALOES0102D08BCRV02 08/23/2000 $ 2,600,000 3 2,600,000
00T8ALOES0102008BCRVO0 08/21/2000 3 20,000 3 20,000
00T8ALOES0102D08BCRVO1 08/23/2000 300,000 3 300,000
O00T8ALOES0102008BCRVO0 08/23/2000 $ 500,000 3 500,000
00T8ALOES0102008BCRVO2 09/29/2000 $ 800,000 3 800,000
00TBALOES0102D08BCRVO0 11/20/2000 $ 500,000 $ 500,000
00TBALOES010200682XRV00 12/13/2000 (300.000) $ (300,000)
O0TBALOES0102008BCRV0O2 01/19/2001 $ 1,680,000 $ 1,680,000
00TBALOP50102D08BCRV00 01/19/2001 S 1.500.000 3 1,500,000
00TBALOPS50102D08BCRV00 01/31/2000 $ 50,000 | $ 50,000
78D $ -
TOTAL WAFs 6,200,000 {S 1050003 15000 |S 5.000.000 [$ 40,000 | $ 5.000 500,000 { § 7173000 | % 20,000 | $ 50,000 | $ 19,108,000
[BALANCE FOR WAFS T ] 1 1 T Is 850,000 |




PLANS, ADVANCES and EXPENDITURES SUMMARY
Volpe IAG#DW693853792-01

ADVANCES DATE Stockton| Aspen Park Counter| Libby Asbestos Lockwood Libby] Libby Asbestos|Libby Asbestos Asbestos Hazard TOTAL

Removal Action Solvents Terrorism Project Solvents| Economic| Project - Export |Proj - Screening Sampling/Site| Ranking System

Solvents WP Assessment Analysis Plant |Plant Assessments] Documentation

a/o 1/31/01
Inv 03802348 02/19/1999] $ 75,000 | $ 25,000 $ 100,000
Inv 03802564 05/26/1999| $ 185,000 $ 15,000 $ 200,000
Inv 03802635 06/22/1999] $ 2,000,000 $ 2,000,000
Inv 03802740 08/26/19991 $ 980,000 $ 20,000 $ 1,000,000
Inv 03802893 10/28/1999} $ 750,000 $ 250,000 $ 1,000,000
Inv 03802935 12/14/1999] $ 1,400,000 {$ 80,000 $ 20,000 $ 1,500,000
March advance March, 2000 3 350,000 $ 145,000 $ 5,000 $ 500,000
May advance May, 2000 $ 150,000 3 350,000 $ 500,000
July advance July, 2000 % 500,000 $ 100,000 | % 308,000 13 908,000
September advance September, 00 $ 300,000 3 300,000 3 1,230,000 | $ 20,000 $ 1,850,000
November advance Novernber, 00 % 1,000,000 $ 1,000,000
December advance December, 00 $ 200,000 3 100,000 | $ 1,000,000 $ 1,300,000
January advance January, 01 $ (15.000) $ (10.000)} $ 400,000 |3 (20,0000 3 (1.793)[ % 50,000 | § 546,793 ) 950,000
TOTAL ADVANCES $ 6,175000 [$ 105,000 | $ 5.000 | $ 2145000 {$ 20000}1% 3207 |% 250,000 | $ 4,084,793 | $ 20,000 | $ - $ 12,808,000
[Balance to Advance | B 25.000 |3 [$ 10,000 [$ 2,855,000 [$ 20,000 [3 17933 250,000 [$ 3,088,207 [ $ - I3 50,000 [$ 6,300,000 }
EXPENDITURES Stockton| Aspen Park Counter| Libby Asbestos Lockwood Libby| Libby Asbestos |Libby Asbestos Asbestos Hazard TOTAL

Removal Action Solvents Terrorism Project Solvents| Economic{ Project - Export{Proj - Screening Sampling/Site| Ranking System

Solvents WP Assessment Analysis Plant |Plant Assessments| Documentation

a/o 1/31/01
Volpe Engineering 3 413,133 | $ 4348 | $ 1315 |3 406,487 | $ 3,176 |[$ 3,207 | $ 20,628 | $ 245,769 { $ 446 | $ - $ 1,098,510
Contracts $ 5218801 1% 2769038 $ 1,325,715 | $ 8,393 | & - $ 184,945 | $ 3,220,737 | $ - $ - $ 9,986,382
Equip/supplies $ 21,491 |8 - $ 3 115,166 | $ 2713 - 3 - $ 3,227 1% 483 | $ - $ 140,394
G&A $ 208,979 | $ 2799 | % - 3 89,101 | $ 492 % - $ 15,076 | $ 161,939 | & 18 1% - $ 478,404
TOTAL EXPENDITURES $ 5862504 |$ 34837 |% 1315 % 1936469 1% 12089]% 3207 (% 220,650 | % 3,631,672 | 8 948 | & - $ 11,703,691
[CURRENT MONTH EXPEND | s 1516 [$ |s - |8 199,775 | $ - Is - s 88,505 | 3 305,293 [ 8 - Is - Is 595,090 |
[advances less Expenditures | [s 312496 [s 70163 [s 38685]% 208531 [8 7911 ]s ©]% 29,350 [ $ 453121 ¢ 19,052 [$ - Js 1104309




USEPA/Volpe IAG (IAG #DW69953792-01)
Financial Summary
AIO 1131/01

Funds Authorized

1) Stockton Removal Action (N- 329)
2} Aspen Park Solvents (N- 332)
3) Counter-Terrorism Work Plan (N- 350)
4) Libby Asbestos Proj Assessment (N- 428)
5) Lockwood Solvents (N- 386) .
6) Libby Economic Analysis (N- 064)
7) Libby Asbestos Proj - Export Plant (N- 423)
8) Libby Asbestos Proj - Screening Plant (N- 079)
9) Asbestos Sampling/Site Assessiments(N- 131)
10) Hazard Ranking System [Documentation (N- 135)
Total EPA Funds Authorized (WAFS)
Total EPA Funds Received
Unallocated Funds
Costs Incurred
Description
Volpe Engineering:
Volpe Labor
Overliead
Volpe Admin Support
Volpe Travel
Subtotal-Volpe Engineering
Contracts:
1) Stockton Removal Action (N- 329)
2) Aspen Park Solvents (N- 332)
3) Counter-Terrorism Work Plan {N- 350)
4) Libby Asbestos Proj Assessment (N- 428)
5) Lockwood Solvents (N- 386)
0} Libby Economic Analysis (N- 064)
7) Libby Asbestos Proj - Export Plant (N- 423)
8) Libby Asbestos Proj - Screenming Plant (N- 079}
9) Asbestos Samphing/Site Assessments(N- 131}
Subrtotal-Contracts
Volpe Equip/Supplies/Other
Volpe G&A (3.9% of Contracts)
Total Cast

Available Authorized Funds
Available Funds

EPA SUMMARY

Planned Planned

$ 6,200,000 3 6,200,000

5 105,000 $ 105,000

3 15,000 3 15,000

3 5,000,000 3 5,000,000
$ 40,000 $ 40,000

$ 5,000 3 5,000

$ 500,000 3 500,000

$ 7,173,000 3 7,173,000

b3 20,000 $ 20,000

$ 50,000 $ 50,000

S 19,108,000 A $ 19,108,000

s 19,958,000 B s 19,958,000

s 850,000 B-A s 850,000

Cumulative Cumulatjve

Committed Costs Current Month Accrued Costs Current Month
3 574,005 $ 40,380 $ 574,005 $ 40,380
$ 375948 § 27459 3 375948 § 27,459
b 33,297 % 8.493 $ 22,015 § 6,122
$ 127439 % 1,720 $ 126,543 § 4,988
b 1,110,689 $ 78,052 3 1,098,510 % 78,949
$ 5,450,404 $ - $ 5218901 3% -

£ 71,762 % - 3 27,690 § -

$ - $ - 3 - 3 -

$ 3036038 $ 624,488 $ 1,325715  § 139,510
S 13,208 $ - $ 8393 § -

$ - 3 - $ - $ -
$ 415431 % (75,000) $ 184945 % 86,682
3 4,594914 § 176,126 $ 3220737 % 264,559
3 - b - $ - 3 -

s 13,581,757 § 725,614 s 9,986,382 $ 490,752
5 158,610 $ 1,466 1 140,394 $ 7,802
s 513,990 $ 30,236 3 478,404 $ 17,587
s 15,365,045 § 835,368 C s 11,703,691 $ 595,090
3 3,742,955 A-C $ 7,404,309
3 4,592,955 B-C $ 8,254,309



1) Stockton Removal Action (N- 329)
Financial Summary
AJO 1/31/01

Funds Authorized

1) Stockton Removal Action (N- 329)

2) Aspen Park Solvents (N- 332)

3} Counter-Terrorism Work Plan (N- 350)

4) Libby Asbestos Proj Assessment (N- 428)

5) Lockwood Solvents (N- 386)

6) Libby Economic Analysis (N- 064)

7) Libby Asbestos Proj - Export Plant (N- 423)

8) Libby Asbestos Proj - Screening Plant (N- 079)

9) Asbestos Sampling/Site Assessments (N- 131)

10) Hazard Ranking System Documentation (N- 135)
Total EPA Funds Authorized

Costs Incurred

Description
1 olpe Engineering/Proj. Mgmt.:
Volpe Labor
QOverhead
Volpe Travel
. Subtotal-Volpe Engineering

Contracts:
Initial Site Walks
Soil Transport & Disposal
Plans/Site Office
Secunty
Site Removal/Replacement
Sott Treaiment
Stie Landscaping
Stagmyg Area Restoration
Subtotal-Contracts

FEquip/Supplies/Other:
Volpe G&.4 (3.9% of Contracts)
TOTAL COST

TOTAL AVAILABLE FUNDS

Stockton 329

Planned Planned

s 6,200,000 A 3 6,200,000

$ 105,000 $ 105,000

g 15,000 3 15,000

$ 5,000,000 3 5,000,000

S 40,000 3 40,000

$ 5.000 $ 5.000

$ 500,000 3 500,000

$ 7.173.000 $ 7,173,000

$ 20.000 3 20,000

$ 50.000 $ 50,000

b 19,108,000 S 19,108,000

Cumulative Cumulative

Committed Costs Current Month Accrued Costs  Current Month
s 223413 § 757 $ 223413 § 757
$ 143682 3 515 3 143,682 § 515
s 46,039 $ - 3 46,039 § -
s 413,133 § 1,272 3 - 413,133 § 1,272
$ 4519 % - $ - S -
3 1,695822 % - 3 - 3 -
$ 82573 % - 3 - 3 -
s 68471 $ - 3 - .3 -

$ 1916426 % - $ - $ -
$ 899398 % - 3 - s -
s 414967 % - $ - $ -
$ 368,228 $ - 3 - b -
s 5,450,404 $ - s 5218901 § -
s 21,491 § 244 5 21,491 3 244
s 208,979 § - 5 208,979 3 -
S 6,094,007 $ 1,516 B § 5,862,504 $ 1,516
S 105,993 A-B $ 337,496



Aspen Park 332

2) Aspen Park Solvents (N- 332)
Financial Summary

AJO 1/31/01
Funds Authorized . Planned Planned
1) Stockton Removal Action (N- 329) $ 6,200,000 $ 6,200,000
2) Aspen Park Solvents (N- 332) s 105,000 A b3 105,000
3) Counter-Terrorism Work Plan (N- 350) $ 15,000 3 15,000
4) Libby Asbestos Proj Assessment (N- 428) $ 5,000,000 3 5,000,000
5) Lockwood Solvents (N- 386) $ 40,000 $ 40.000
6) Libby Econonuc Analysis (N- 064) 3 5,000 3 5,000
7) Libby Asbestos Prop - Export Plant (N- 423) 3 500,000 $ 500,000
8) Libby Asbestos Pruj - Screening Plant (N- 079) $ 7,173,000 3 7.173,000
9) Asbestos Samphng Site Assessments (N- 131) $ 20,000 $ 20,000
10) Hazard Ranking System Documentation {(N- {35) $ 50,000 $ 50,000
Total EPA Funds Authorized (WAFS) s 19,108,000 $ 19,108,000
Costs Incurred
Cumulative Cumulative
Description Committed Costs  Current Month Accrued Costs Current Month
Volpe Engineering:
Volpe Labor  § 2,629 3§ - $ 2629 § -
Overhead $ 1,719 $ - 3 1,719 § -
Volpe Travel $ - $ - 3 - 3 -
Subtotal-Velpe Engineering § 4,348 3 - 5 4348 3 -
Contracts:
ECC § 71,762 $ - 3 27,690 % -
Subtotal-Contracts $ 71,762 § - s 27,690 $ -
Equip/Supplies/Other: 3 - s - 3 - s -
Volpe G&A (3.9% of Contracts) b 2,799 § - 2,799 § -
TOTAL COST § 78,909 $ - B $ 34,837 §$ -

TOTAL AVAILABLE FUNDS § 26,091 A-B $ 70,163



3) Counter-Terrorism Work Plan (N- 350)
Financial Summary
AJO 1/31/01

Funds Authorized

1) Stockton Removal Action (N- 329)

2) Aspen Park Solvents (N- 332)

3) Counter-Terrorism Work Plan (N- 350)

4) Libby Asbestos Proj Assessment (N- 428)

5) Lockwood Solvents (N- 386)

6) Libby Economic Analysis (N- 064)

7) Libby Asbestos Proy - Export Plant (N- 423)

8) Libby Asbestos Proj - Screening Plant (N- 079)

9) Asbestos Sampling/Site Assessments (N- 131)

10) Hazard Ranking System Documentation (N- 115)
Total EPA Funds Authorized

Costs Incurred

Description _
Volpe Engineering:
Volpe Labor
Overhead
Volpe Travel
. Subtotal-Volpe Engineering
Contracts:
Subtotal-Contracts

Equip/Supplies/Other:
Volpe G&A (3.9% of Contracts)

TOTAL COST

TOTAL AVAILABLE FUNDS

Counter Terr 350

Planned
6,200,000
105,000
15,000
5,000,000
40,000
5.000
500.000
7.173.000
20.000
50,000
19,108,000

[Z I T T T B I R I I ]

Cumulative

Current Month

Planned
6,200,000
105,000
15,000
5,000,000
40,000
5.000
500,000
7,173,000
20,000
50,000
19,108,000

L I I R A R LI

Cumulative
Accrued Costs

Current Month

s 802 § - $ 802 $ -
$ 5138 - $ 513 8 ;
$ - s $ - s -
s 1315 S - $ 1,315 $ -
$ - s - $ - s -
$ - s - ) - s -
$ -8 - s . -
$ - s - s -3 -
s 1315 s - B S 1315 S -
s 13,685 AB § 13,685



4) Libby Asbestos Proj Assessment (N- 428)
Financial Summary
A/O 1/31/01

Funds Authorized

1) Stockton Removal Action (N- 329)

2) Aspen Park Solvents (N- 332)

3) Counter-Terrorism Work Plan (N- 350)

4) Libby Asbestos Proj Assessment (N- 428)

5) Lockwood Solvents (N- 386)

6) Libby Economic Analysis (N- 064)

7) Libby Asbestos Proj - Export Plant (N- 423)

8) Libby Asbestos Proj - Screemng Plant (N- 079)

9) Asbestos Sampling/Site Assessments (N- 131)

10) Hazard Ranking System Documentation (N- 135)
Total EPA Funds Authorized

Costs Incurred

Description
Velpe Engineering/Proj. Mgmt.:
Volpe Labor
Overhead
Volpe Adimin Support
Volpe Travel
Subrotal-Velpe Engineering
Contracts:
CDM Federal Programs
Berman (Risk Assessment)
Concensus Assoc
Birk Construction
Marcor
Southwest hinaging
St Johns Hospita)
Kootenar Surveryors

Subtotal-Contracts

Equip/Supplies Other:
Folpe G&A (3.9% of Contracts)
TOTAL COST

TOTAL AVAILABLE FUNDS

Libby Assess 428

Planned Planned

$ 6,200,000 $ 6,200,000

3 105,000 3 105,000

3 15,000 $ 15,000

3 5,000,000 A M 5,000,000

3 40,000 $ 40.000

$ 5,000 3 5,000

3 500,000 $ 500,000

$ 7,173,000 $ 7,173,000

$ 20,000 $ 20,000

$ 50,000 3 50,000

S 19,108,000 3 19,108,000

Cumulative Cumulative
Committed Costs  Current Month Accrued Costs  Current Month

S 211,166 $ 19.442 $ 211,166 $ 19,443

$ 139,139 § 13,221 3 139,139 § 13,221

S 15920 $ - $ 10414 3 3,405

S 45,769 % (108) 3 45,769 $ 4,056

s 411,993 $ 32,557 3 406,487 S 40,126

$ 2,619,603 $ 497 988 $ 1,189,045 $ 137,010

M 276,500 § 126,500 $ - $ -

$ 2325 $ - 3 2272 % -

3 98,197 $ - 3 98.197 % -

$ 14498 $ - $ 13,787 % -

$ 15000 $ - $ 15,000 3 -

S 5000 $ - $ 2,500 $ 2,500

5 4915 § - $ 4915 3% -

s 3,036,038 § 624,488 3 1,325,715 § 139,510
129,379 994 115,166 7,331
116,699 24,380 89,101 12,808

s 3,694,109 $ 682,419 B $ 1,936,469 S 199,775

s 1,305,891 A-B § 3,063,531



5) Lockwood Solvents (N- 386)
Financial Summary
A/O 1/31/01

Funds Authorized

1) Stockton Removal Action (N- 329)

2) Aspen Park Solvents (N- 332)

3) Counter-Terrorism Work Plan (N- 350)

4) Libby Asbesios Proj Assessment (N- 428)

5) Lockwood Solvents (N- 386)

6) Libby Economic Analysis (N- 064)

7) Libby Asbestos Proj - Export Plant (N- 423)

8) Libby Asbestos Proj - Screening Plant (N- 079)

9} Asbestos Sampling/Site Assessments (N- 131)

10) Hazard Ranking System Documentation (N- 135)
Total EPA Funds Authorized

Costs Incurred

Description
Volpe Engineering:
Volpe Labor
Overhead
Volpe Travel
Subtotal-Velpe Engineering
Contracts:
Culbgan Water
Pioncer Waler
Subtotal-Contracts

Equip/Supplies/Qther:
Volpe G&A (3.9% of Contracts)
TOTAL COST

TOTAL AVAILABLE FUNDS

Lockwood 386

Planned Planned
$ 6,200,000 3 6,200,000
M 105,000 $ 105,000
$ 15.000 $ 15,000
3 5,000,000 3 5,000,000
s 40,000 A S 40,000
3 5,000 $ 5,000
3 500,000 $ 500,000
$ 7,173,000 $ 7,173,000
$ 20.000 $ 20,000
$ 50,000 $ 50,000
$ 19,108,000 S 19,108,000

Cumulative Cumulative
Committed Costs Current Month Accrued Costs Current Month
$ 1919 $ - $ 1919 $ -
s 1.257 § - $ 1,257 % -
$ - ) - 3 - $ -
5 3,176 % - 3 3,176 -
3 6,888 % - $ 2073 §% -
$ 6,320 % - $ 6,320 % -
5 13,208 § - s 8393 $ -
b 27 3 - s 27 § -
3 492 3 - 3 492 § -
h 16,904 $ - B S 12,089 S -
$ 23,096 A-B S 27,911




6) Libby Economic Analysis (N- 064)
Financial Summary
A/O 1/31/01

Funds Authorized

1) Stockton Removal Action (N- 329)

2) Aspen Park Solvents (N- 332)

3) Counter-Terrorism Work Plan (N- 350)

4) Libby Asbestos Proj Assessment (N- 428)

$) Lockwood Solvents (N- 386)

6) Libby Economic Analysis (N- 064)

7) Libby Asbestos Proj - Export Plant (N- 423)

8) Libby Asbestos Proj - Screecmng Plant (N- 079)

9) Asbestos Samphing/Sie Assessments (N- 131)

10) Hazard Ranking Systemn Documentation (N- 135)
Total EPA Funds Authorized

Casts Incurred

Description
Volpe Engincering:
Volpe Labor
Overhead
Volpe Travel
Subtotal-Volpe Engineering
Contracts:
Subtotal-Contracts

Equip/Supplies/Other:
Volpe G&4 (3.9% of Contracts)
TOTAL COST

TOTAL AVAILABLE FUNDS

Libby Econ Anal 064

Planned Planned
3 6,200,000 3 6,200,000
$ 105,000 3 105,000
$ 15,000 $ 15,000
$ 5,000,000 3 5,000,000
$ 40,000 $ 40,000
s 5,000 A S 5,000
$ 500,000 $ 500,000
$ 7,173,000 3 7.173.000
$ 20,000 3 20,000
$ 50,000 3 50,000
M 19,108,000 s 19,108,000

Cumulative Cumulative
Committed Costs Current Month Accrued Costs Current Month
s 1,943 - 3 1943 3 -
$ 1,264  § - 3 1264 S -
S - 5 - 3 - $ -
5 3,207 $ - 3 3,207 3 -
$ - h) - 3 - $ -
3 - 3 - 3 - 3 -
5 - 3 - 3 - 3 -
5 - 3 - 3 - s -
s 3,207 $ - B 3 3207 § -
s 1,793 A-B % 1,793



Libby Asbes Export Plant 423

7) Libby Asbestos Proj - Export Plant (N- 423)
Financial Summary

A/O 1/31/01
Funds Authorized Planned Planned
1) Stockton Removal Action (N- 329) $ 6,200,000 $ 6,200,000
2) Aspen Park Solvents (N- 332) $ 105,000 $ 105,000
3) Counter-Terrorism Work Plan (N- 350) $ 15,000 3 15,000
4) Libby Asbestos Proj Assessment (N- 428) $ 5,000,000 $ 5,000.000
5} Lockwood Solvents (N- 386) $ 40,000 3 40,000
6) Libby Economic Analysis (N- 064) $ 5.000 $ 5,000
7) Libby Asbestos Proj - Export Plant (N- 423) S 500,000 A S 500,000
8) Libby Asbestos Proj - Screening Plant (N- 079) $ 7,173,000 $ 7,173.000
9) Asbestos Sampling/Site Assessments (N- 131) $ 20,000 3 20.000
10) Hazard Ranking System Documentation (N- 1395) $ 50,000 3 50,000
Total EPA Funds Authorized $ 19,108,000 s 19,108,000
Costs incurred
Cumulative Cumulative
Description Committed Costs Current Month Accrued Costs Current Month
Volpe Engineering:
Volpe Labor  $ 10,640 $ 1,352 3 10,640 $ 1,352
Overhead  $ 7.143 % 919 3 7.143 3 919
Volpe Travel $ 3293 3 - 3 2845 § (448)
Subtotal-Volpe Engineering  § 21,076 $ 2,271 5 20,628 3 1,823
Contracts:
CDM § 415431 % (75,000.00) 3 184,945 % 86,682
Subtotal-Contracts  § 415431 $ (75,000) 3 184,945 % 86,682
Equip/Supplies/Other: 5 - $ - 3 - 5 -
Volpe G&A (3.9% of Contracts) s 15076 § (2,925) b 15,076 $ -
TOTAL COST $ 451,584 % (75.,654) B $ 220,650 § 88,505

TOTAL AVAILABLE FUNDS § 48,416 A-B § 279,350



8) Libby Asbestos Proj - Screening Plant (N- 079)
Financial Summary
AJO 1/31/01

Funds Authorized

1) Stockton Removal Action (N- 329)

2) Aspen Park Solvents (N- 332)

3) Counter-Terrorism Work Plan (N- 350) -

4) Libby Asbestos Proj Assessment (N- 428}

5) Lockwood Solvents (N- 386)

6) Libby Economic Analysis (N- 064)

7) Libby Asbestos Proj - xport Plant (N- 423)

8) Libby Asbestos Proj - Screening Plant (N- 079)

9) Asbestos Sampling/Site Asscssments (N- 131)

10) Hazard Ranking System Documnentation (N- 135)
Total EPA Funds Authorized

Costs Incurred

Description
¥V olpe Engineering:
Volpe Labor
Overhead
Volpe Admin Support
Volpe Travel
Subtotal-V olpe Engineering
Contracts:
Marcor
Fill/Topsoil - Birk
Fill’'Topsoil - Ward
Fill/Topsail - Kuo
Crookshank
Parker Relocation
Apex
Argus
CDhM
Subtotal-Contracts
Equip/Supplies/Other:
Volpe G&A (3.9% of Contracts)
TOTAL COST

TOTAL AVAILABLE FUNDS

Libby Asbes Screening 079

Planned Planned
$ 6,200,000 3 6,200,000
$ 105,000 $ 105,000
3 15,000 3 15,000
$ 5,000,000 3 5,000,000
3 40,000 3 40,000
S 5,000 3 5,000
S 500,000 $ 500,000
s 7,173,000 A s 7,173,000
s 20,000 $ 20.000
3 50,000 3 50.000
s 19,108,000 $ 19,108,000
Cumulative Cumulative

Committed Costs Current Month Accrued Costs Current Month
S 121228 5 18.828 $ 121,228 $ 18,828
s 81050 $ 12,803 3 81,050 §$ 12,803
$ 17377 § 8,493 3 11,601 § 2017
$ 32339 § 1.828 $ 31,890 § 1,380
3 251,994 8 41,952 3 245,769 $ 35,728
$ 2,698,639 $ - 3 2,246,179 § 91,197
$ 106,500 S - 3 87600 $ -
S 165,000 $ - 3 132,435 § -
$ 51,126 $ 51,126 3 - 3 -

3 -

S 28,500 $ - 3 21,625 $ 10,350
S 2,081 § - 3 2,081 % .-
M 46,277 $ - 3 40,485 $ 6,863
$ 1487806 $ 125,000 $ 681,348 § 156,149
5 4,594,914 3 176,126 5 3,220,737  § 264,559
3 5230 S 227 $ 3,227 § 227
3 169,848 $ 8,781 b3 161,939 § 4,779
s 5,021,985 S 227,086 B s 3,631,672 $ 305,293
S 2,151,015 A-B § 3,541,328




9) Asbestos Sampling/Site A ts (N 131)
Financial Summary
A/O 1/31/01

Funds Authorized

1) Stockton Removal Action (N- 329)

2} Aspen Park Solvents (N- 332)

3) Counter-Terrorism Work Plan (N- 350}

4) Libby Asbestos Proj Assessment (N- 428)

5) Lockwood Solvents (N- 386)

6) Libby Economic Analysis (N- 064)

7) Libby Asbestos Proj - Export Plant (N- 423)

8) Libby Asbestos Proj - Screening Plant (N- 079)

9) Asbestos Sampling/Site Assessments (N- 131)

10) Hazard Ranking System Documentation (N- 135)
Total EPA Funds Authorized

Costs Incurred

Description
Volpe Engineering:
Valpe Labor
Overhead
Volpe Travel
Subtotal-Volpe Engineering
Contracts:
Subtotal-Contracts

Equip/Supplies/Other:
Volpe G&A (3.9% of Contracls)
TOTAL COST

TOTFAL AVAILABLE FUNDS

Libby Sampling 131

Planned Planned
$ 6,200,000 $ 6,200,000
3 105,000 3 105,000
3 15,000 3 15,000
s 5.000,000 $ 5,000,000
3 40,000 3 40,000
s 5,000 3 5,000
b3 500,000 3 500,000
s 7.173,000 3 7,173,000
3 20,000 A S 20,000
3 50,000 $ 50,000
s 19,108,000 S 19,108,000
Cumulative Cumulative
Committed Costs Current Month Accrued Costs Current Month
$ PL - $ 266 3% -
$ 181 $ - 3 181 § -
$ - 3 - $ - $ -
3 446 3 - s 446 3 -
$ - 3 - $ - 3 -
3 - 3 - s - s -
s 2,483 $ - 5 483 $ -
9 3 - 3 18 5 -
s 3,026 $ - B $ 948 $ -
S 16,974 A-B $§ 19,052



Libby HRS Documentation 135

10) Libby Hazard Ranking System Documentation {N-135)
Financial Summary
A/O 1/31/01

Funds Authorized

1) Stockton Removal Action (N- 329)

2) Aspen Park Solvents (N- 332)

3) Counter-Terrorism Work Plan (N- 350)

4) Libby Asbestos Proj Assessment (N- 428)

5) Lockwood Solvents (N- 386)

6) Libby Economic Analysis (N- 064)

7) Libby Asbestos Proj - Export Plant (N- 423)

8) Libby Asbestos Proj - Screening Plant (N- 079)

9) Asbestos Sampling/Site Assessments (N- 131)

10) Hazard Ranking System Documentation (N- 135)
Total EPA Funds Authorized

Costs Incurred

Description
Volpe Engineering:
Volpe Labor

Overhead .

Volpe Travel
Subtotal-Volpe Engineering

Contracts:
Subtotal-Contracts

Equip/Supplies/Other:
Volpe G&A1 (3.9% of Contracts)
TOTAL COST

TOTAL AVAILABLE FUNDS

Planned Planned
3 6,200,000 $ 6,200,000
$ 105,000 $ 105,000
3 15,000 $ 15,000
b 5,000,000 $ 5,000,000
S 40,000 $ 40,000
) 5,000 $ 5,000
3 500,000 3 500,000
S 7.173,000 $ 7,173,000
3 20,000 A $ 20,000
M 50,000 $ 50,000
$ 19,108,000 3 19,108,000
Cumulative Cumulative
Committed Costs Current Month Accrued Costs Current Month
$ - 3 - 5 - $ -
3 - ) - $ - $ -
$ - $ - 3 - s -
3 - 3 - 3 - 5 -
3 3 - 3 - $ -
3 - 3 - 3 - 5 -
3 - 3 - 3 - $ -
3 - 3 - 5 - 3 -
S - $ - B $ - $ -
S 50,000 A-B § 50,000

)



ATTACHMENT 2
(SCHEDULES)



4th Quarter 1st Quarter 2nd Quarter

ID | Task Name Duration | Start Finish | % Comp. | Oct | Nov | Dec Jan | Feb | Mar Apr | May | Jun Jul
1 Acquire Government Server 38d7 10/11/00 - 12/01/00 100% “ :

2 Conduct Kick-off Meeting in Denver 2d. 10/11/00 - 10/12/00 100% | {.Losier,Raney

3 Prepare Specifications 24 10M3/00 10116100 100% i%Losier,Lindenbaum

4 Order Server & SW 3d 1011800 102000  100%| B yidenbaum :

5  Fast track Procurement for ASE Support ~~ 9d "16/23/00? 11/02/002E 100% i Byme

6 Evaluate Bids sd 114500 11/21/00  100% Losier,Raney

7 Award Contract to CDM 0d; 11/22000 112200  100% @ 122 :

8 ' Receive Server & SW in Denver 0d 12/01/00 12/01/00 100%

9 |Configure & Connect New Server ~ 40d 10/23/00 1215000,  100% '

10 |  Coordinate Database Support Team 4d 10/2300 10/26/000  100% R Losier,ski

11 |  Establish agreement with ISP~ 4d 1122000 112700 100% i Sites

12 | Setup hardware | 2d 12/04/00 12/05/00  100% i ki,esjpeek,wane,

13 ‘LoadNT & SQLServer SW  2d 120400, 12108000  100% !s,d,esfpeek_wme,

14 | Install ServeratISP 3d. 12113/00 121500  100% Dlsmfes,peek,wﬁne,

15 | Verifyconnectivity w/intemet ~ 0d 121500 1211500  100% ;15

16 | Transition Database to New Server 22d 12/06/00 01/08/01  100%

17 Create Database 3d 12/06/00 12/08/00 100% d Peek Weinel

18 Copy Data to Database 3d| 12106000 1200800  100% d Peek Weinel

19 * Modify application (IP, Security) 2d 121100 1211200 100% ds Peek Weinel

20 Test e+ . . 3d 12/13/00 1.2.115/005 . ..100% e peck Weinel '

22 | Distibute applicationtousers ~ 5d 01/02/01 01/08/015 - 100% Skiles,Weine! :

23 |Administer System  151d 1218/00. 67/20101% 1%

Task Summary QNN  Roiied Up Progress  IE——
gra(:j;cg;/i?g%)?b Progress NN Rolled Up Task
Milestone . Rolled Up Milestone <>
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4th Quarter 1st Quarter 2nd Quarter

ID | Task Name Duration | Start Finish | % Comp. | Oct | Nov | Dec Jan | Feb | Mar Apr | May [ Jun Jul

24 Perform System Administration (on-going’ 124d . 12/18/00 . 07/20/01 23% :

25 Perform Database Administration (on-goir 15'1d_' 12/18/00  07/20/01 19%

26 |Enhance &'Document System 156d; -12/18/00 . 07/27/01 29%

27  Create documentation 10d - 12/18/00 : 01/02/01 100%

28 Implement Interim DB structure improverr 10d | 12/18/00 - 01/02/01 100%

29 Identify bugs & improvement opportunities 10d  12/18/00. 01/02/01 100%

30 Develop Interim Application (Rel. 293') 154 01/0301 01/24/01  100%

31  Release 2.93 Beta Version 1d. 01/26/01. 01/26/01  100%

32 Evaluate System vs. NT Checklist 10d 0172501 02/07/01  40%

33 ‘Release 2.94 Production Version 1d. 02/27/01 022701 0%

34 ‘Develop Logical Data Model 10d 03/05/01: 03/16/01 0% Bz Carnes,Raney,Popeil

35 " Document System Enhancement Require  10d | 03/19/01  03/30/01 0% Es,(i,és,pass

36 ' Finalize Physical Database Design . 10d | 03/19/01 03/30/01 0% ésm,és,,,ass

37 Document Technology Architecture 5d 04/02/01 04/06/01: 0% ' séiles'pass

38 Conduct Scope Review Meeting 54 04/09/01 04/13/01: 0% g éCarnes,Skiles

39 * Develop System Release Plan  5d. 04/16/01 04/20/01 0% Cames,,,ass_sm,es;:

40 ' Create Sysiéﬁi‘DéVelopment Plan 54 04/23/01 04/27/01 0% E Carnes.Pass,Skileis

4 * Develop Requirements Traceability Matrix 5d . 04/30/01 05/04/01 0% 9 Skiles,Pass :

42 Develop/implement System Improvement.  60d | 05/07/01 07/27/01. 0%

43 |Move Serverto GovernmentSite = 35d 03/12/01 04/27/01 0%

44 Prepare Sewn‘t&‘P‘I‘aﬁm "~ 10d "63/'12/0{ 03/23/01 0% ﬁ hnste}nson

45 Install Firewall & DSL Line 3d . 03/26/01 03/'28'/61';'"" 0% # Ch,,,'tenson

46 Move Server 2d 032001 033001 0% Ch,iste,,so,, Skiles

Task Summary ﬁ Rolled Up Progress (INENENNNENNENNG—_GN
E;‘:";"&'}?E,{,?" Progress I Rolled Up Task
Milestone ‘ Rolled Up Milestone <>

Page 2




4th Quarter 1st Quarter 2nd Quarter 3
ID | Task Name Duration | Start Finish | % Comp. | Oct | Nov | Dec Jan | Feb | Mar Apr [ May | Jun | Jul
47 Perform Security Training 20d. 04/02/01 04/27/01 0% Christenson .
48 |Manage Data 157d ’12111/oo§ 07/23/01 14% _
49 Establish Data Entry Team 5d . 12/26/00 01/02/01 100%
50 * Preapre Data Management Plan 104 12/11/00 12220000 100% Calnps,Raney
51 Preprocess/QA Backiog 154 01/03/01 0172401  100% L Cames,Moms,Zan’wraé
52 Enter/QA Backiog 77d . 01/09/01 04/27/01 19% e Carnes,Morris, Zamora,CD
53 ‘Enter/QA new forms (on-going task) | 82d | 0222101 0615/01 0% iCa;ne$,M°"
54 ~ Inventory Lab Results Submissions 54 01/20/01 02/02/01 40% ElCarnes,Raney P :
55 Load Lab Results 1204 0200501 0722301 0% i o
56 * Create Reference Material Library ~~ 30d . 04/16/01 05/25/01 0%
Task Summary NI  Rolied Up Progress IS
g::fcé‘:,'?g%ﬁb Progress IR Rolled Up Task :
Milestone ’ Rolled Up Milestone <>

Page 3




Task Name

Duration

Start

Finish

% Comp.

1st Quarter

2nd Quarter

3rd Quart

Jan

[ Feb | Mar

Apr | May | Jun

Jul

[ Aug

Task 1

Revised Bvibliograp"hy of Identified Literature

' mélurﬁmary 6f Fir‘\d'inés o

Copies of Key Studies

‘ Tasl'(' >2A

Provide Risk Documentation

 Task3

Updating/Revising the Methodology for Conducting Risk Assessr

Revised Table of “Traditional” Dose-Response Factors

198d
157d
21d
50d

63d

198d

198d

28d

01/22/01

01/22/01

01/22/01

- 03/07/01
04/26/01
01/22/01

01722001

0122101

01722001

10

11

Summary Report of Findings

Summary Table of Mortality Data for Selected Studies

12

Taskd

13

~ Oral and Written Progress Reporf at 50% bomplete

77d

02/19/01
05/07/01
01/22/01

0172201

08/07/01

06/127/01

' 02/11/01

04/25/01

06/27/01

08/07/01
- 08/07/01
05/20/01
02/18/01
05/06/01
05/20/01

T

14

Task 4 Summary Repo& 'of Findings

354

02/26/01

15

Task 5

63d

04/02/01

06/03/01

16

Oral and Written Progresé Reportat 50% complete

04/02/01

052001

17

Task 5 Summary Report of Findings

1ad

05/21/01

06/03/01

18

" Task6

19

~ Draft Revised Literature Section of Background Document

01/22/01

01/22101

20

21d

08/07/01

06/03/01

06124101

21

Provide Complete Set of Supporting Documentation

7d

22

Final Revised Protocol and Badcgroﬁﬁ-a‘ Dbéﬁfﬁént

37d

08/07/01

07/01/01

6%
%
43%
0%
0%
5%
5%
8%
32%
0%
0%
13%
| 26%
0%
e
0%
0%
5%
7%
0%
0%

0%

Project: Berman Schedule Revised Ja
Date: 04/12/01

Task

Milestone ’

Summary

Progress T Rolled Up Task

: ‘

Rolled Up Milestone >

Rolled Up Progress NN
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Task Name

Duration

Start

Finish

% Comp.

1st Quarter

2nd Quarter

3rd Quarter 4t

Jan | Feb | Mar_

Apr | May | Jun

Jul | Aug ] Sep | Oct

B Meeﬁng 2

Community Involvement Support/ Libby Asbestos Project

Public Meetingicbmmuhity Forum Suppdrt 3 meétings)

Meeting 1

~ Fact sheet production/distribution (5 fact sheets, 2 flyers)

Preparation of fact sheet 1 (TBD)

~ Gathering information for fact sheets

10

Draft fact sheets submitted

- EPAapproval and review

11

 Distribution of fact sheet 1

193d
100d
od

-~ od

~ 168d
- 20d

12

Preparation of fact sheet 2 (T BD)

13

14

Gathering information for fact sheets

" Draft fact sheets submitted

“od

e
w

od

01/03/01

03/06/01

03/06/01

05/15/01

07/24/01
01/03/01
01/03/01
01/03/01
011701
01/24/01

0226101

10/01/01
07/24101
03/06/01
05/15/01
07/24/01

08/27/01

T
01/16/01

01/23101

01/30/01

9%
0%
0%

0%

02126001

02/26/01

- 02026/01

1 03/12/01

03/23/01

03/16/01

15

EPA abbroval and review

1w

16

Distribution of fact sheet 2

- 17

Praparatioﬁ of fyer 1 TBD) e s,

18

o Gathering'informaﬁon for fa& sheets

19

Draft fact sheets submited

20

EPA approval and review

21

23

Preparation of fact sheet 3 (TBD)

 Gathering information for fact sheets

e
s
T
w
Ty

20d

03/19/01

03/23/01

03/26/01

03/26/01

03/26/01

03/26/01
04/09/01
04/16/01

04/30/01

04/30/01

04/30/01

04/20/01

04/06/01

04113/01
04/20/01
04/30/01
05/25/01
05111/01

L 3 03/06]

—

@ 0515

@ o724

Project: Community involvement SOW
.Date: 04/12/01

Task
Progress

Milestone

Summary

Rolled Up Task

ﬁ

’ Rolled Up Milestone <>

Rolled Up Progress

Page 1




ID Task Name

Duration

Start

Finish

% Comp.

1st Quarter

2nd Quarter

3rd Quarter

4t

Jan | Feb [ Mar

Jul | Aug [ Sep

24 Draft fact sheets submitted

25 - 'EﬁA appfdvél an&ife‘view

26 " Distribution of fact sheet 3

27 ) Prépa'rat'ioh”df'fact' 5héet4 (TBD) o

28 |  Gatheringinformation for fact sheets

20 |  Draft fact sheets submitted

30  EPAapprovaland review

31 Distribution of fact sheéi'4” -

iw
1w
0d

20d

32 Preparation of flyer 2 (T BD) S

P Gathenng |nformat|onfor tactsheats s o

35 ~ EPAapprovaland review

od

05/14/01

© 05/21/01

05/28/01
05/28/01
05/28/01
06/11/01

06/18/01

- 06/25/01
i
" 06/25/01
© 07/09/01

 07/16/01

07/30/01

05/18/01

05/25/01

05/28/01

06/22/01

06/08/01

06/15/01

06/22/01

06/25/01

07/06/01
07113101
072001

07/30/01

37 Preparation of fact sheet 5 (TBD)

20d

07/30/01

oriz001

08/24/01

0%
0%
0%
0%
0%

0%

0%

o

. 0%

o

o

38 " Gathering information for fact sheets

39 Draft fact sheets submitted“

07/30/01

108/13/01

40 'EPAapproval and review

41 Distribution of fact sheet 5

42 " Public Notices

newspapers

43 Make arrangements:

= Pubiic Notics 1(TBD) e e -

yr e s e

1w

‘2ad

2w
3d

08/20/01
08/27/01
01/09/01

01/09/01

01/09/01
01/09/01

01/23/01

08/10/01

08/17/01

08/24/01
e
0917/01
0122001
T

01/22/01

01/25/01

o

. 0% .

o

o

ioon

- 100%

o

e
100%

Apr | May | Jun

Oct

Task

Project: Community involvement SOW
Date: 04/12/01

Milestone ’

Progress I

Rolled Up Milestone O

Summary

Rolled Up Task

PN  Rolled Up Progress

Page 2




Task Name

Duration

Start

Finish

% Comp.

1

st Quarter

2nd Quarter 3rd Quarter

4t

Jan

Feb | Mar

QOct

A7

48

49

50

51

52

53

Copies submitted to EPA
”Abbeéfsuin Newspépers
"Public Notice 2 (TBD)
e &Jﬁblét&bublic notice léyoutv ahd grabhiéé
~ Proof read notices
'Céﬁliés's'ubmit'téd to EPA

~ Appears in Newspapers

Public Notice 3 (TBD)

55

56

Complete public notice layout and graphics

~ Proof read notices

57

58

59

" Public Notice 4 (TBD)

Complete public notice layout and graphics

2d
0d

20d

 3d

od

20d

01/26/01

02/12/01

- 02/12/01
02/12/01

02/26/01

03/01/01

03M12/01
103112101
" 03112/01
© 03/26/01
03/29/01
04/09/01
04/09/01

 04/09/01

01/29/01
02/12/01
03/12/01

02/23/01

02/28/01

03/02/01

03/12/01
 04/09/01
03/23/01
03/28/01
03/30/01

05/07/01

04/20001

100%
0%
0%
0%
0%
0%

e

0%

e

0%

R

o

61

62

Copies submitted to EPA

63

0423101

2d

65

66

" Proof read ﬁoﬁéés

67

68

Appears in Newspapers

69

~ Complete public notice layout and graphics

P
,,,é.d,
.

od

15d

04/26/01

04/25/01

04/27/01

0%

P

05/07/01

0507/01

05/07/01

05/21/01

05/24/01

06/04/01

06/04/01

e
T Ty
g

05/23/01
05125001

06/04/01

06/25/01

0%

0%

o

e

.

Apr I May [ dun | Jul T Aug [ Sep

Task

Summary

Project: Community involvement SOW | p oo PSRN  Rolled Up Task

Date: 04/12/01

Milestone ‘

_I I

Rolled Up Milestone >

Rolled Up Progress
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Task Name

Duration

Start

Finish

% Comp.

1st Quarter

2nd Quarter

3rd Quarter

4t

Jan | Feb | Mar

Oct

70

Ei

72

73

74

Complete public notice layout and graphics

* Proof fead notices
“ Coples subfnitted to EPA

"Appe'ars in Newspabers

 Public Notice 7 (TBD)

75

76

Proof read notices

7

78

Complveté‘bublic': notice ‘layodt and graphlcs -

Appears in Newspapers

79

Public Notice 8 (TBD)

80

Complete public notice layout and grap

81

2w

g

od

5d

06/04/01
06/18/01
06/21/01
06/25/01
06/25/01

06/25/01

07/09/01
07/12/01

07/16/01

07/16/01

06/15/01

06/20/01

06/22/01

06/25/01

07/16/01

07/06/01
0711101
07113101

07/16/01

0%
0%
0%
0%
0%
0%

0%

82

Copies submitted to EPA

83

Appears in Newspapers S

2d

07/16/01
07/30/01

08/02/01

07/27/01

08/01/01

08/03/01

o

o
o

o

~saivaiT

Public Notice 9 (TBD)

85

Complete bublic notice layout and graphics

86

Proof read nofices

87

Copies submitted to EPA

89

Public Notice 10 (TBD)

9

Complete public notice layout and graphics

91

92

Copies submitted to EPA

15d‘

08/06/01

08/06/01

0%

© 08/06/01 .

08/17/01

08/20/01

08/23/01

| 08/27/01
08/27/01
08/27/01

09110/01

09/13/01

09/12/01

09/14/01

0%

o

-
_—

on

S T

Apr | May | Jun

: B

cescamcssssmrnarstasens

wsesssssnsvescvwwe

assasessssosccns

Jul | Aug [ Sep

& 0625

& 08106
gy

< 08127

Project: Community involvement SOW

Date: 04/12/01

Task

Progress I
Milestone ’

Summary

Rolled Up Task

I I.

Rolled Up Milestone <>

Rolled Up Progress
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Task Name

Duration

Start

Finish

% Comp.

1st Quarter 2nd Quarter

3rd Quarter 4a¢

Jul | Aug [ Sep | Oct

93

95

Appears in Newspapers
 Information Répoéitories Suppor'tv

Mailing lists

96

DéVéloping database for vrha‘ilivng list

97

98

“Ubdéﬁng and méi‘r‘\taining database

 Providing printouts of the list and/or mailing labels

99

Diskettes containing mailing list to EPA

100

Community I'ﬁ‘)olvemeﬁi‘bl;l‘ié”

101

supporttoﬁnahzeplan e e et e

102

General community involvement administrative support

103

Facilitation of community advisory group meeting

104

Meeting1

od
37.8w
189d
3w
174d

174d

174d

61

61d

09/17/01
01/09/01
01/09/01
01/09/01
01/30/01

01/30/01

 01/30/01
01/09/01

01/09/01

01/09/01

011101

105

Meeting 2 -

106

Meeting 3

107

01/11/01

02/08/01

“od

0d

03/08/01

04/12/01

09/17/01
00/28/01
09/28/01
01/29/01

09/28/01

- 09/28/01
09/28/01
04/03101
04/03/01
09/28/01
0913101
0111101
i
s

0%
8%

3%

100%
1%
1%

v..1.%.,v

26%

108

Mosting 5 U

109

Mssting 6 o

110

Meeﬁngv;l” e

111

112

Meeting 9

13

3

od

od

05/10/01
- 06/14/01

07112001

08/09/01

00113/01

10/01/01

05/10/01

T
T K
080901

100101

o

o

%%
—

100%
e
e

o
o
O% -

on

0%

Jan | Feb | Mar | Apr | May [ Jun

P4 09/17

Task

Summary

Project: Community involvement SOW | - 5o o SRR Rolled Up Task

Date: 04/12/01

Milestone ¢

Y  Rolied Up Progress IS

Rolled Up Milestone <>

Page 5




Task Name

Duration

Start

Finish

% Comp.

1st Quarter

2nd Quarter

3rd Quarter

4th Qua]

Jan [Feb|Mar

Apr [May|Jun

Jul [Aug[Sep

Oct [Nov

1 LIBBY ASBESTOS PROJECT - REMOVAL ACTION

2 o VR"emova'I OO Ddbumentétiohbloée-out

3 '~ HASP QC Documentation

4 " Work Plan Amendments

5 - Closé¥o'ut Iiépdrt (‘induding‘in'vestigation)

6 o Remb#él 01 i’lanhing & Engihé&ihg” "

7 | Prepare Work Plan Amendments

P Fmal Restoranon Plan et

. R Flood Plain Red|s|gnat;on

10 ~ Percolation Testls‘éubt‘iAc Designb

12 ‘Screening Plant

13 ~ Construction Phase

14 Mobilization

230.6d
45d
15d
20d
45d

 102.6d

30d
i
30d

01/02/01
01/02/01
01/02/01
01/02/01

01/02/01

© 01/02/01

02/06/01

01/02/01

04/16/01
04/16/01

01/02/01

11/01/01
03/114/01

01/26/01

02/05/01

03/14/01

05/19/01

03/20/01
02/22/01
05/19/01
e

04113101

164d

04/09/01

18d

04/09/01

£ 04/09/01

11/01/01

110101

04/28/01

6%
61%
100%
84%
37%
- 19%
0%
56%
0%
0%
23%
0%
0%

0%

15 Prepare Teh:ib' ?éa‘lity Area

16 Set-up temporary Facilities

17

18

19

~ Delivery of Office Fumiture/Equipment

20 . Setup rems

21 ~ Mobilize Equipment

22

~ Inventory and Organize Materials

23

~ Clearand Repéi"r Haul Road to Mine

~ 5d

04/09/01
04117101

04/17/01

04/13/01

0418101

0d

04/18/01

ad

04/19/01

2d
i

e
04/17/01
04/23/01

04/23/01

04/21/01
04/19/01
04/28/01
04/27/01

04/28/01

04/18/01

0%
0%
0%
0%
0%
0%
0%
0%

0%

VAT L

Task

Project: Spring Plan

Date: 04/18/01 Progress

Milestone

¢

Summary

.l I

Rolled Up Task

Rolled Up Milestone <>

Rolled Up Progress NN
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1st Quarter | 2nd Quarter | 3rd Quarter | 4th Qua
ID__|Task Name Duration | Start Finish | % Comp. [Jan[Feb]Mar Apr [MaylJun [ Jul [augiSep|Oct [Nov
24 Construct Decon Pad on Haul Road 4d 04/23/01 04/26/01 0% e : :
25 Removal Action '01 6d  04/30/01 05/05/01 0%
26 Grade out Winter Erosion Controls 3d 04/30/01 0502001 0% ]
27 Construct Clean Haul Roads 3d 04/30/01 05/02/01 0% I
28 | 'Clear and Repair Haul Road to Mine 6d 04/30/01 050501 0%
29 " Management of Haul Road 140d  05/07/01 11/01/01 0%
30 " T&D of Stockpiles  50d  05/07/01 07/06/01 0%
31 * Demolition Debris in Front of Long Shed 54 05/07/01 05/11/01 0%
32 ' Debris Behind Long Shed 15d 05/12/01 05/29/01 0%
33 Soil Stockpile (West Shed) 9d 05/30/01 06/08/01 0%
34 ~ Soil Stockpile (North of Rainy Creek) ' 7d  06/09/01 06/16/01 0%
s | Soil Inside of Long Shed o 14d  06/18/01 07/06/01 0%
36 " Controlled Demolition/Dismantling Long Shed " 14d  06M8/01 07/06/01 0%
37 Controlled Removal of Roof ~2d 06/18/01 06/19/01 0%
38 Controlied Demolition of Long Shed (concurrent with Soil Removal ~ 10d  06/22/01 07/06/01 0%
39 Import Clean TOPSO" for Trees (KUO Env) S ‘ 10d i 05/07/01 05/17/01 A Ov% ‘ ;
40 Demoliion of Tunnels & Footings 1 20d 07/07/01 07/30/01 0%
Y Excavation and Disposal of Contaminated Soil (center section) ' 20d 07/31/01 08/2201 0%
42 " import, Backfill, & Compactionof Fil ' 55d  08/06/01 10M6/01 0%
43 * import Clean Fill (South Side/North Side Ponds) ' 15d  08/06/01  08/22001 0%
4 | ’ Backfill & Compact lmpoft'evdvﬁaterials ' . 15d  08/23/01 09/11/01 0%
45 " Final Grading (South & North Sides) 5d  09/12/01 09/17/01 0%
46 " Import Clean Fil (Long Shed Areas) 10d  08/23/01 09/0501 0% J
Task Summary ~ Rolled Up Progress NN
e oy Fan Progress M Rolled Up Task
Milestone ¢ Rolled Up Milestone <>
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1st Quarter | 2nd Quarter | 3rd Quarter | 4th Qua
ID__|Task Name . Duration | Start | Finish | % Comp. [Jan[Feb]Mar|Apr[May[Jun|Jul [Aug]Sep|Oct[Nov
47 Backfill & Compact imported Materials (Longshed Areas) 10d  09/21/01  10/03/01 0% Pl :
48 Final Grading (Long Shed Areas) 7d  10/03/01 10/16/01 0%
49 Final Restoration ' 10d 101801 110101 0%
50 Roads 8d 10/16/01 10/30/01 0%
51 Hydro Seeding 4d  10/16/01 10/23/01 0% :
52 " Fencing 6d 10/16/01 10/25/01 0%
53 Demobilization 4d  10/25/01 11/01/01 0%
54 KDC Properties 52d 05/07/01 07/09/01 0%
55 ~ Excavation 30d 05/07/01 06/09/01 0%
56 T8D 30d 05/07/01 06/09/01 0%
57 Backfill & Compact Imported Materials 17d - 06/11/01 06/29/01 0%
= Fraeming e
59 Rainy Creek Rd. 185d  03/01/01 10M1/01 0%
60 Planning 733d 03/01/01 04/07/01 0%
61 Removal (by Grace) 30d  09/01/01° 10M11/01 0%
62 Restoration (by Grace) 204 09/01/01 09/26/01 0%
63 School/Public Properties 150d 03/05/01 08/29/01 0%
— C mesigaion T
65 Planning 10d 03/28/01 04/07/01 0%
66 Removal 60d  04/09/01 06/16/01 0%
67 " Restoration 60d 06/18/01. 08/29/01 0%
68 Sifke  150d  03/19/01 09M14/01 0% -
69 investigation 10d  03/19/01 03/29/01 0%
Task Summary QY  Rolied Up Progress NN,
Plee o Pring Plan Progress IS Rolled Up Task [
Milestone ’ Rolled Up Milestone <>
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1st Quarter [2nd Quarter | 3rd Quarter { 4th Qua
ID | Task Name Duration | Start Finish | % Comp. |Jan [Feb[Mar|Apr[May]Jun{ Jul [aug[Sep|Oct [Nov
70 Planning 10d 03/30/01 04/10/01 0% ¥, - .
71 Inventory 26d 0514/01 06/12/01 0% :
72 Inventory (Investigation Period) 20d 05/14/01 06/05/01 0% :
73 Submit Final Report to EPA for Review 0d 06/05/01 D0B/05/01 0% :
74 Review of Final Report 6d 06/06/01 06/12/01 0% :
75 Decontamination of Personal Property 18d  06/13/01 07/06/01 0% :
76  Storage of Personal ltems 6d 07/07/01 07/13/01 0% b
77 ' Demoliion of Structures Bd  07/14/01 07/20101 0% b
78 Removal of Contaminated Soils 12d  07/21/01 08/03/01 0% P
79 import and place flt ‘24d  08/04/01 08/31/01 0% :
= e e e :
Task Summary H Rolled Up Progress INENENNGG—_
Project: Spring Pian Progress SN Rolled Up Task [
Date: 04/18/01 . o9 &
Milestone ’ Rolled Up Milestone <>
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Quarter 1st Quarter 2nd Quarter 3rd Quar|
ID [Task Name Duration | Start Finish | % Comp. | Nov [ Dec | Jan [ Feb [ Mar | Apr [ May [ Jun | Jul | Aug
1 |PHASE Il INVESTIGATION 221.17d  12/04/00  08/25/01  11% ' 1
2 'Planning and Organization 51.34d 12/04/00 02/02/01  90% ﬁ
3 Develop QAPP/SAP (EPA) 36.67d  12/04/00 01/16/01  100% - :
4 Provide Final QAPP/SAP to Volpe 0d 01/20/01 01/20/01, 100% | @-01/20
5 " Acquire Laboratory Support 144" 01M7/01 0202001 79% =
6 ~ Assemble Sampling teams 6.67d 0126001 02/02/01  56% §
7 * Scenario 1 Procedure testing 6.83d  02/26/01 03/05/01 0% '
8 Team Mobilization 2d  02/26/01 02027/01 0%
9 Procedure Testing & Training '5.83d  02/27/01 03/05/01. 0%
10 Mobile Lab Travel & Setup 3.08d 03/10/01 0314/01 0%
1 * Mobile Lab Travel & Setup 2d  03/10/01 03/13/01 0%
12 Mobile Lab beginning Operation 1d 03/14/01 03/14/01 0%
13 Scenario 1 Routine household activities (22 houses) '33d: 03/05/01: 0411201 0%
14 Personal and Area Air samples collected 33d 03/05/01 04/12/01 0%
15 Dust samples collected (via RAMs & microvac) 33d  03/05/01 04/12/01; 0%
— Socumeniaton (GG, og Baok. Taldunasts, ssmbassy T 3a oaaiet sanani|on
17 Scenario 2 Procedure Testing .  5d. 03/19/01  03/23001 0%
18 | Scenario 2 Active household activities (22 houses) 454 03/27/01  05/19/01 0%
19 Relocate residents 7.5w 03/27/01 05/19/01. 0%
20 * Personal and Area Air Dust samples collected (pvr'é,' durinQ&pdSté 75w 03/27/01 0519/01 0%
21 Dust samples collected (via microvac & RAMs)  7.5w. 03/27/01: 05(19/01. 0%
22 * Air Flow Information (using smoke generator) 75w, 03/27/01 05/19/01. 0%
23 Documentation (COC, log book, fieldsheets, videotape, database) 75w 03/27/01 05/19/01 0%
Task Summary Rolled Up Progress NN
I;::jee: c(t’4ll91haa/(s; 2 Progress IR Rolled Up Task
Milestone ¢ Rolled Up Milestone <>
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Quarter 1st Quarter 2nd Quarter 3rd Quar|
ID |Task Name Duration | Start Finish | % Comp. | Nov | Dec | Jan | Feb | Mar | Apr [ May | Jun | Jul T Aug
24 Clearance (AHERA) 75w 03/27/01 05/19/01 0% : : -
25 Scenario 3 Procedure Testing 5d  04/07/01 04/13/01 0%
26 ”Scenar'io 3 Simulated house remodeling (10 houses) 18d . 04/30/01  05/21/01 0% : -"
27 Relocate residents 3w 04/30/01 05/21/01 0%
28 Insulation collected 3w 04/30/01 0521/01 0%
29 Personal & Area Air samples collected (pre, during, & post activity) 3w 04/30/01 0522101 0%
% Dust samples collected (via RAMs) Jw 043001 052101 0%
3 Air Flow Information (via smoke generator & tyndall lighting) Sw 043001 052101 0%
32 Documentation (COC, log book, videotape, fieldsheets, database) aw’ 0473001 0521001 0%
= Clearance (AHERA) e e 3.w ;”04/.30/01. 05,2..1/0{ 0% » .
34 Scenario 4 Spring Exposure-Gardening rototilling activities (3 hour 6d 05/01/01 05/08/01 0% —'
35 Personal and Area air samples (pre & post activity as well for area) 1w 05/01/01 05/08/01 0% :
3 " Collect samples of garden soil w 050101 0508001 0%
37 Dust samples collected (via RAMs) 1w 05/01/01 . 05/08/01 0%
38 Collect Environmental conditions (windspeed, moisturé','a‘iFe'ct'idh;'é"i'” 1w 05/01/01  05/08/01 0%
38 Documentation (COC, log book, videotape, fieldsheets, database) 4w 05/01/01 05/08/01 0%
40 Scenario 4 Summer Exposure-Gardening rototilling activities (3 ho  3d | 0702001 07104101 0% '
41 Personal and Area air samples (pre & post activity as well for area) 3d  07/02/01 07/04/01 0% 8
42 Collect samples of garden soil 3d 07/02/01 07/04/0 0% : ﬁ
43 Dust samples collected (via RAMs) 3d 07/02/01 07/04/01 0% ﬂ
m Collect Environmental condifions (windspeed, molsture, direction, ¢ 3d 070201 07104101 0% ]
45 Documentation (COC, log book, videotape, fieldsheets, database) 3d 07/02/01 07/04001 0% E
46  Analyze airsamples = " 12348d 03/01/01 0727701 0% H—
Task Summary ﬁ Rolled Up Progress IEEENGEGEGGNNG_G
ggﬁc&l;h;gi 2 Progress ISR  Rolled Up Task ]
Milestone Rolled Up Milestone <>
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Quarter 1st Quarter 2nd Quarter 3rd Quar
ID |Task Name Duration Start Finish | % Comp. [ Nov | Dec | Jan {Feb | Mar | Apr [ May [ Jun | Jul | Aug
47 Analyze by TEM method (50 Grid openings) 20.58w : 03/01/01 . 07/27/01 0% : : T
48 Analyze by PCM method 17.81w_ 03/01/01  07/07/01 0%
49 Analyze bulk samples (method TBD) 81.67d  02/20/01 05/28/01. 0%
50 Analyze soil samples 6w  04/16/01° 05/28/01 0%
51 Analyze insulation samples 6w 02/20/01: 04/03/01 0%
52 Risk Assessment Analysis (by EPA) aw 0712701 08125001 0%
Task Summary Y  Rolled Up Progress I
Project: Phase 2
[
Date: 04/18/01 Progress Rolled Up Task
Milestone Rolled Up Milestone <>
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